Nebraska Department of Roads

Estimate Summary to Contractor

Contract ID: 2151X

Est Number: 0031

Date:
Page:

05.30.2015

06.10.2015
1of 27

Vendor ID: 0103 VRANA & SON CONSTRUCTION CO. (CHA!
Pay Period End Date:

Contract ID: 2151X
Est Number: 0031

Nebraska Department of Roads

Estimate Summary to Contractor Page:

Date: 06.10.2015
1of 27

Vendor ID: 0103 VRANA & SON CONSTRUCTION CO. (CHA!

Pay Period End Date:  05.30.2015

Contract Location:
126TH St.- 96 TH ST, OMAHA

Contractor:

VRANA & SON CONSTRUCTION CO. (CHAS.)

4816 F ST

OMAHA NE 68117-1407

Phone:
(402)733-5200

Escrow Agent:

Surety Co:

HARTFORD FIRE INSURANCE COMPANY

Counties

DOUGLAS

SARPY
Project Fed State
Number Project Number

22151 000 S-80-9(1189)

Highway Begin

Number Ref
Post
080 442.50

Estimate Type:

Date Let:
Date Awarded:

Date Contract Executed:
Date Notice for Work to

Begin:

Date Work Actually Began:
Date Project Completion:

End Description
Ref
Post

447.20

PROG

11.14.2013
11.25.2013
12.03.2013

01.06.2014
01.07.2014
05.27.2015

GRAD CONC PAVE CULV BR

GDRL ELEC SIGN

Current Contract Amt
$10,471,421.91

Original Contract Amt
$9,925,442.09

% Dollar Comp

Total to Date Prev to Date

Total Earnings  $10,364,011.61 $10,292,180.06

Stockpiled Materials $.00 $.00
Gross Earnings  $10,364,011.61 $10,292,180.06
Retainage $.00 $.00

Escrow Amount $.00 $.00
Securities Encmb $.00 $.00

99% Net Earnings  $10,364,011.61 $10,292,180.06
% Time Comp

100% Liquidated Damages $.00 $.00

Incentives $.00 $.00

Disincentives $-334,565.00 $-334,565.00

Other Contract Adj $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $-612.67 $-612.67

Bituminous Adj $.00 $.00

Autopay Adj $.00 $.00

Gasoline Adj $.00 $.00

Other Adj $.00 $.00

Price Adj $.00 $.00

Substandard Item Adj $.00 $.00

Asphalt Adj $.00 $.00

Diesel Fuel Adj $.00 $.00

Petrol Adj $.00 $.00

Matl Discrepancy Payment Adj $.00 $.00

Total for Adjustments  -$335,177.67  -$335,177.67

Payment $10,028,833.94 $9,957,002.39

Project Manager

Kuehner, Chris

Construction Engineer

Halstead, Kerri
Controller

Burling, Laurie

District Engineer

06.04.2015 Lech, Marvin (Marv)

Controller
06.08.2015 Burling, Laurie
06.09.2015

This Estimate

$71,831.55
$.00
$71,831.55
$.00
$.00
$.00
$71,831.55

$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00

$.00

$71,831.55

06.04.2015

06.09.2015
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Est Number: 0031 Pay Period End Date:  05.30.2015 Est Number: 0031 Pay Period End Date:  05.30.2015
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 1 GRADING 0009 0009 1101.25 2.80 1,992.000 5,577.60
0001 0001 0030.10 90,000.00 1.000 90,000.00 SAWING PAVEMENT LF 1,992.000 5,577.60
MOBILIZATION LS 1.000 90,000.00 3,150.000 8,820.00
1.000 90,000.00 0.000 0.00
0.000 0.00 0010 0010 1102.00 6.40 557.000 3,564.80
0002 0002 1000.00 2,000.00 3.000 6,000.00 REMOVE ASPHALT SURFACE SY 557.000 3,564.80
LARGE TREE REMOVAL EACH 3.000 6,000.00 548.680 3,511.55
3.000 6,000.00 0.000 0.00
0.000 0.00 o011 0011 1111.00 2.00 845.000 1,690.00
0003 0003 1009.00 25,000.00 1.000 25,000.00 REMOVE FENCE LF 845.000 1,690.00
GENERAL CLEARING AND GRUBBING LS 1.000 25,000.00 597.010 1,194.02
1.000 25,000.00 0.000 0.00
0.000 0.00 0012 0012 1136.07 200.00 18.000 3,600.00
0004 0004 1010.01 2.85  123,903.000 353,123.55 REMOVE LF 18.000 3,600.00
EXCAVATION (ESTABLISHED QUANTITY) (3% 123,903.000 35312355  biER PROTECTION 18.000 3,600.00
123,903.000 353,123.55 0.000 0.00
0.000 0.00 0013 0013 3017.50 5.40 23,330.000 125,982.00
0005 0005 1010.26 10.00 14.000 140.00 INTERLOCKING CONCRETE PAVER BLOCK SF 23,330.000 125,982.00
EXCAVATION FOR MSE WALL cy 14.000 140.00 24,065.000 129,951.00
14.000 140.00 0.000 0.00
0.000 0.00 0014 0014 4093.80 13.00 135.000 1,755.00
0006 0006 1011.00 30.00 220.000 6,600.00 WALL MATERIALS SF 135.000 1,755.00
WATER MGAL 220.000 6,600.00 135.000 1,755.00
0.000 0.00 0.000 0.00
0.000 0.00 0015 0015 4095.15 4.40 37.000 162.80
0007 0007 1041.00 1.05 61,331.000 64,397.55 COMPACTED EARTH LEVELING PAD LF 37.000 162.80
SALVAGING AND PLACING TOPSOIL 5\% 61,331.000 64,397.55 37.000 162.80
61,331.000 64,397.55 0.000 0.00
0.000 0.00 0016 0016 7017.00 2.40 1,855.000 4,452.00
0008 0008 1101.00 5.00 38,487.000 192,435.00 REMOVE GUARDRAIL LF 2,293.000 5,503.20
REMOVE PAVEMENT sy 39,153.000 195,765.00 2,310.000 5,544.00
38,664.235 193,321.18 0.000 0.00
0.000 0.00 0017 0017 8024.50 34.00 15.000 510.00
SELECT GRANULAR BACKFILL FOR RETAINED cY 15.000 510.00
EARTH STRUCTURE 15.000 510.00
0.000 0.00
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Est Number: 0031 Pay Period End Date:  05.30.2015 Est Number: 0031 Pay Period End Date:  05.30.2015
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Item Description Units Qty Amount Item Description Units Qty Amount
0018 0018 L006.00 135.00 37.000 4,995.00 GROUP 3 CONCRETE PAVEMENT
COVER CROP SEEDING ACRE 37.000 4,995.00 0024 0024 0030.30 123,000.00 1.000 123,000.00
1.700 229.50  MOBILIZATION LS 1.000 123,000.00
0.000 0.00 1.000 123,000.00
0019 0019 L006.50 1,550.00 6.000 9,300.00 0.000 0.00
TEMPORARY SEEDING ACRE 6.000 9,300.00 0025 0025 1020.01 50.00 34.000 1,700.00
0.000 0.00 DELINEATOR, TYPE | EACH 34.000 1,700.00
0.000 0.00 36.000 1,800.00
0020 0020 L019.13 0.95 68,178.000 64,769.10 0.000 0.00
EROSION CONTROL, CLASS 1D sy 68,178.000 64,769.10 0026 0026 1020.02 52.00 115.000 5,980.00
107,280.320 101,916.30  DELINEATOR, TYPEII EACH 115.000 5,980.00
26,422.000 25,100.90 149.000 7,748.00
0021 0021 L019.20 4.40 4,015.000 17,666.00 0.000 0.00
EROSION CONTROL, CLASS 2A SY 4,015.000 17,666.00 0027 0027 3008.05 6.50 8,810.000 57,265.00
3,008.660 13,238.10  TIE BARS EACH 8,810.000 57,265.00
166.660 733.30 8,823.170 57,350.61
0022 0022 L021.51 2.40 8,823.000 21,175.20 0.000 0.00
EROSION CHECKS, TYPE WATTLE LF 8,823.000 21,175.20 0028 0028 3013.13 100.00 964.000 96,400.00
9,842.000 23,620.80 CONCRETE CLASS 47BD-4000 BARRIER CURB LF 964.000 96,400.00
0.000 0.00 TYPE A 978.000 97,800.00
0023 0023 L022.11 1.80 2,301.000 4,141.80 0.000 0.00
FABRIC SILT FENCE-LOW POROSITY LF 2,301.000 4,141.80 0029 0029 3013.14 80.00 4,788.000 383,040.00
340.000 612.00 CONCRETE CLASS 47BD-4000 BARRIER CURB LF 527.000 42,160.00
0.000 0.00 TYPEB 527.000 42,160.00
4001 4001 1109.20 80.28 0.000 0.00 0.000 0.00
REMOVE CONCRETE BARRIER LF 71.000 5699.88 0030 0030 3013.16 105.00 3,041.000 319,305.00
Overhead Sign @ 652+00 71.000 5,699.88 CONCRETE CLASS 47BD-4000 BARRIER CURB LF 3,041.000 319,305.00
0.000 0.00 TYPE C 3,044.000 319,620.00
GROUP 1 GRADING Contracted 1,007,037.40 0.000 0.00
Current 1,017,118.48 0031 0031 3013.31 1,430.00 2.000 2,860.00
In place 1,032,347.23 CONCRETE CLASS 47BD-4000 BARRIER EACH 2.000 2,860.00
This Estimate 2583420 1 RANSITION SECTION 2.000 2,860.00
TYPE A 0.000 0.00
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Item Description Units Qty Amount Item Description Units Qty Amount
0032 0032 3013.32 2,600.00 1.000 2,600.00 0041 0041 4020.30 60.00 244.000 14,640.00
CONCRETE CLASS 47BD-4000 BARRIER EACH 1.000 2,600.00 CONCRETE DITCH LINING LF 244.000 14,640.00
TRANSITION SECTION 1.000 2,600.00 244.000 14,640.00
TYPE B 0.000 0.00 0.000 0.00
0033 0033 3013.33 2,300.00 1.000 2,300.00 0042 0042 4115.26 430.00 17.500 7,525.00
CONCRETE CLASS 47BD-4000 BARRIER EACH 1.000 2,300.00 CLASS 47BD-4000 CONCRETE cY 17.500 7,525.00

TRANSITION SECTION
1.000 2,300.00 FOR BARRIER 17.500 7,525.00
TYPE C 0.000 0.00 0.000 0.00
0034 0034 3013.34 4,390.00 1.000 4,390.00 0043 0043 6107.00 80.00 290.000 23,200.00
CONCRETE CLASS 47BD-4000 BARRIER EACH 1.000 4,390.00 CONCRETE SLOPE PROTECTION 53'% 290.000 23,200.00
TRANSITION SECTION 1.000 4,390.00 289.830 23,186.40
TYPE D 0.000 0.00 0.000 0.00
0035 0035 3013.35 2,200.00 1.000 2,200.00 0044 0044 6131.50 0.90 1,280.000 1,152.00
CONCRETE CLASS 47BD-4000 BARRIER EACH 1.000 2,200.00 EPOXY COATED REINFORCING STEEL LB 1,280.000 1,152.00
TRANSITION SECTION

1.000 2,200.00 FOR BARRIER 1,280.000 1,152.00
TYPE E 0.000 0.00 0.000 0.00
0036 0036 3017.43 80.00 66.000 5,280.00 0045 0045 7500.43 440.00 6.000 2,640.00
6" CONCRETE CLASS 47B-3000 MEDIAN 5% 66.000 5,280.00 ARROW, PREFORMED PAVEMENT MARKING, EACH 6.000 2,640.00
SURFACING 65.860 526880 1YPE4GROOVED 0.000 0.00
0.000 0.00 0.000 0.00
0037 0037 3027.04 5,200.00 2.000 10,400.00 0046 0046 7515.03 1.50 15,750.000 23,625.00
CONCRETE CLASS 47BD-4000 MEDIAN EACH 2.000 10,400.00 5" BLACK POLYUREA PAVEMENT MARKING, LF 15,750.000 23,625.00
BARRIER TRANSITION SECTION 2000 10,400.00 GROOVED 0.000 0.00
0.000 0.00 0.000 0.00
0038 0038 3075.52 34.00 970.000 32,980.00 0047 0047 7515.36 1.50 56,000.000 84,000.00
10" CONCRETE PAVEMENT, CLASS 47B-3500 53% 970.000 32,980.00 5"WHITE WET REFLECTIVE POLYUREA LF 56,000.000 84,000.00
1,617.760 55,003.84 PAVEMENT MARKING, GROOVED 0.000 0.00
0.000 0.00 0.000 0.00
0039 0039 3075.82 42.00 30,876.000 1,296,792.00 0048 0048 7515.38 7.90 12,000.000 94,800.00
13" CONCRETE PAVEMENT, CLASS 47B-3500 53% 30,876.000 1,296,792.00 12" WHITE WET REFLECTIVE POLYUREA LF 12,000.000 94,800.00
31,650.410  1,329,317.22 PAVEMENT MARKING, GROOVED 0.000 0.00
0.000 0.00 0.000 0.00
0040 0040 3075.86 42.50 39,276.000 1,669,230.00 0049 0049 7516.35 1.50 36,500.000 54,750.00
13" DOWELED CONCRETE PAVEMENT, CLASS 53% 39,276.000 1,669,230.00 5" YELLOW WET REFLECTIVE POLYUREA LF 36,500.000 54,750.00
47B-3500 38,695.358 1,644,552.76 PAVEMENT MARKING, GROOVED 0.000 0.00
0.000 0.00 0.000 0.00
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Item Description Units Qty Amount Item Description Units Qty Amount
0050 0050 8029.25 7.50 70,152.000 526,140.00 4013 4013 3013.14 84.73 0.000 0.00
FOUNDATION COURSE 5% 70,152.000 526,140.00 CONCRETE CLASS 47BD-4000 BARRIER CURB LF 4,261.000 361,034.53
. 72,785.418 545,890.67 4,251.000 360,187.23
5 Type B
0.000 0.00 0.000 0.00
0051 0051 8060.05 75.00 79.000 5,925.00 4014 4014 6650.52 30.50 0.000 0.00
GRANULAR SUBDRAIN EACH 79.000 5,925.00 CURB REPAIR LF 100.000 3,050.00
79.000 5,925.00 86.160 2,627.88
0.000 0.00 0.000 0.00
0052 0052 8060.06 4.00 8,271.000 33,084.00 GROUP 3 CONCRETE PAVEMENT Contracted 5,118,047.64
LONGITUDINAL SUBDRAIN LF 8,271.000 33,084.00 Current 5141,252.17
8,271.000 33,084.00 In place 4,923,646.90
0.000 0.00 This Estimate 250.25
0053 0053 9111.00 45.00 260.000 11,700.00 GROUP 4 CULVERTS
WATER MGAL 260.000 11,700.00 0059 0059 0030.40 30,000.00 1.000 30,000.00
10.000 450.00 MOBILIZATION LS 1.000 30,000.00
0.000 0.00 1.000 30,000.00
0054 0054 9170.00 190.00 189.936 36,087.84 0.000 0.00
EARTH SHOULDER CONSTRUCTION STA 189.936 36,087.84 0060 0060 1119.00 650.00 15.000 9,750.00
189.370 35,980.30 REMOVE INLET EACH 15.000 9,750.00
0.000 0.00 16.300 10,595.00
0055 0055 9173.20 1.90 71,122.000 135,131.80 0.000 0.00
SUBGRADE PREPARATION SY 71,122.000 135,131.80 0061 0061 1119.50 760.00 1.000 760.00
72,462.598 137,678.94 REMOVE JUNCTION BOX EACH 1.000 760.00
0.000 0.00 1.000 760.00
0056 0056 9188.50 40.00 1,020.000 40,800.00 0.000 0.00
SURFACING UNDER GUARDRAIL SY 1,020.000 40,800.00 0062 0062 4004.50 2.70 36,448.000 98,409.60
1,033.550 41,342.00 CAST IRON GRATE AND FRAME LB 36,448.000 98,409.60
0.000 0.00 37,108.000 100,191.60
0057 0057 L001.02 715.00 6.000 4,290.00 0.000 0.00
SEEDING, TYPE B ACRE 6.000 4,290.00 0063 0063 4005.00 1.60 345.000 552.00
5.550 3,968.25 CAST IRON RING AND COVER LB 345.000 552.00
0.350 250.25 345.000 552.00
0058 0058 L032.75 210.00 13.500 2,835.00 0.000 0.00
MULCH TON 13.500 2,835.00
7.800 1,638.00
0.000 0.00
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Item Description Units Qty Amount Item Description Units Qty Amount
0064 0064 4012.16 3,000.00 4.000 12,000.00 0073 0073 4107.07 820.00 9.080 7,445.60
MODIFY INLET EACH 4.000 12,000.00 CLASS 47B-3000 CONCRETE FOR CONCRETE cYy 9.080 7,445.60
0.000 0.00 COLLARS 9.070 7,437.40
0.000 0.00 0.000 0.00
0065 0065 4016.00 3,300.00 1.000 3,300.00 0074 0074 4130.06 3,400.00 0.110 374.00
MANHOLE EACH 1.000 3,300.00 CLASS 47B-3000 CONCRETE FOR PIPE cY 0.110 374.00

CULVERT PLUG

AT STATION 599+49.66 RT. 1.000 3,300.00 0.110 374.00
0.000 0.00 0.000 0.00
0066 0066 4018.00 1,200.00 4.000 4,800.00 0075 0075 4155.50 1.80 5,380.000 9,684.00
TAPPING EXISTING STRUCTURE EACH 4.000 4,800.00 REINFORCING STEEL FOR INLET AND LB 5,380.000 9,684.00
4.000 4,800.00 JUNCTION BOX 5,622.000 10,119.60
0.000 0.00 0.000 0.00
0067 0067 4035.00 250.00 17.000 4,250.00 0076 0076 4157.00 1.80 739.000 1,330.20
REMOVE FLARED-END SECTION EACH 17.000 4,250.00 REINFORCING STEEL FOR COLLARS LB 739.000 1,330.20
24.000 6,000.00 770.000 1,386.00
0.000 0.00 0.000 0.00
0068 0068 4035.25 250.00 2.000 500.00 0077 0077 4310.18 600.00 5.000 3,000.00
REMOVE AND SALVAGE FLARED-END EACH 2.000 500.00 18" FLARED-END SECTION EACH 5.000 3,000.00
SECTION 0.000 0.00 7.000 4,200.00
0.000 0.00 0.000 0.00
0069 0069 4040.00 280.00 2.000 560.00 0078 0078 4360.18 548.11 2.000 1,096.22
REMOVE HEADWALLS FROM CULVERTS EACH 2.000 560.00 18" METAL FLARED-END SECTION EACH 2.000 1,096.22
4.000 1,120.00 3.000 1,644.33
0.000 0.00 0.000 0.00
0070 0070 4043.50 13.00 660.000 8,580.00 0079 0079 4460.18 600.00 2.000 1,200.00
REMOVE SEWER PIPE LF 660.000 8,580.00 18" CONCRETE FLARED-END SECTION EACH 2.000 1,200.00
848.000 11,024.00 2.000 1,200.00
0.000 0.00 0.000 0.00
0071 0071 4050.01 5.70 278.000 1,584.60 0080 0080 4460.24 690.00 9.000 6,210.00
EXCAVATION FOR PIPE, PIPE-ARCH 9% 278.000 1,584.60 24" CONCRETE FLARED-END SECTION EACH 9.000 6,210.00
CULVERTS, AND HEADWALLS 510.000 2,907.00 9.000 6,210.00
0.000 0.00 0.000 0.00
0072 0072 4105.59 850.00 91.400 77,690.00 0081 0081 4461.18 600.00 2.000 1,200.00
CLASS 47B-3000 CONCRETE FOR INLET AND cY 91.400 77,690.00 INSTALL 18" CONCRETE FLARED-END EACH 2.000 1,200.00
JUNCTION BOX 95.000 80,750.00 SECTION 2.000 1,200.00
0.000 0.00 0.000 0.00
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Est Number: 0031 Pay Period End Date:  05.30.2015 Est Number: 0031 Pay Period End Date:  05.30.2015
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0082 0082 4670.05 120.00 55.700 6,684.00 0091 0091 P704.18 32.00 158.000 5,056.00
CULVERT SANDFILL CcY 55.700 6,684.00 18" STORM SEWER PIPE, TYPE 3,450R 6 LF 158.000 5,056.00
48.700 5,844.00 221.000 7,072.00
0.000 0.00 0.000 0.00
0083 0083 4875.18 290.00 93.000 26,970.00 0092 0092 P705.18 14.51 93.000 1,349.43
JACKING 18" STORM SEWER PIPE, TYPE 1 LF 151.000 43,790.00 18" STORM SEWER PIPE, TYPE 1 CLASS IV LF 151.000 2,191.01
CLASS IV 96.000 27,840.00 96.000 1,392.96
0.000 0.00 0.000 0.00
0084 0084 4880.24 320.00 130.000 41,600.00 4009 4009 A750.60 790.00 0.000 0.00
JACKING 24" CULVERT PIPE, TYPE 2 CLASS IV LF 130.000 41,600.00 REPLACE EACH 5.000 3,950.00
126.000 40,320.00 7.000 5,530.00
Broken Inlet Grate
0.000 0.00 0.000 0.00
0085 0085 P120.24 54.00 176.000 9,504.00 GROUP 4 CULVERTS Contracted 448,305.65
24" CULVERT PIPE, TYPE 2 LF 176.000 9,504.00 Current 467,829.23
173.000 9,342.00 In place 455,129.65
0.000 0.00 This Estimate 0.00
0086 0086 P128.24 23.00 130.000 2,990.00 GROUP 6 BRIDGE AT STATION 596+40.00
24" CULVERT PIPE, TYPE 2 CLASS IV LF 130.000 2,990.00 0093 0093 0030.60 100,100.00 1.000 100,100.00
126.000 2,898.00 MOBILIZATION LS 1.000 100,100.00
0.000 0.00 1.000 100,100.00
0087 0087 P369.18 72.00 222.000 15,984.00 0.000 0.00
18" SLOTTED CULVERT PIPE, TYPE 3,4 OR 5 LF 222.000 15,984.00 0094 0094 3050.15 250.00 385.300 96,325.00
218.500 15,732.00 CONCRETE FOR PAVEMENT APPROACHES CY 384.300 96,075.00
0.000 0.00 CLASS 47BD-4000 384.300 96,075.00
0088 0088 P700.18 36.00 1,079.000 38,844.00 0.000 0.00
18" STORM SEWER PIPE, TYPE 1,7 OR 8 LF 965.000 34,740.00 0095 0095 3051.10 0.90 65,480.000 58,932.00
960.000 34,560.00 EPOXY COATED REINFORCING STEEL FOR LB 69,450.000 62,505.00
0.000 0.00 PAVEMENT APPROACHES 70,181.840 63,163.66
0089 0089 P702.18 36.00 231.000 8,316.00 0.000 0.00
18" STORM SEWER PIPE, TYPE 1 LF 287.000 10,332.00 0096 0096 6000.10 5,000.00 1.000 5,000.00
282.160 10,157.76 ABUTMENT NO.1 EXCAVATION LS 1.000 5,000.00
0.000 0.00 1.000 5,000.00
0090 0090 P702.24 102.00 66.000 6,732.00 0.000 0.00
24" STORM SEWER PIPE, TYPE 1 LF 66.000 6,732.00
85.000 8,670.00
0.000 0.00
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0097 0097 6000.11 5,000.00 1.000 5,000.00 0106 0106 6010.22 500.00 495.800 247,900.00
ABUTMENT NO.2 EXCAVATION LS 1.000 5,000.00 CLASS 47B-3000 CONCRETE FOR BRIDGE CcY 495.800 247,900.00
1.000 5,000.00 495.800 247,900.00
0.000 0.00 0.000 0.00
0098 0098 6000.20 30,000.00 1.000 30,000.00 0107 0107 6010.26 370.00 375.500 138,935.00
PIER NO.1 EXCAVATION LS 1.000 30,000.00 CLASS 47BD-4000 CONCRETE FOR BRIDGE CY 478.700 177,119.00
1.000 30,000.00 478.700 177,119.00
0.000 0.00 0.000 0.00
0099 0099 6000.21 10,000.00 1.000 10,000.00 0108 0108 6011.11 380,000.00 1.000 380,000.00
PIER NO.2 EXCAVATION LS 1.000 10,000.00 PRECAST/PRESTRESSED CONCRETE LS 1.000 380,000.00
1.000 10,000.00 SUPERSTRUCTURE AT STATION 1.000 380,000.00
0.000 0.00  596+40.00 0.000 0.00
0100 0100 6000.22 5,000.00 1.000 5,000.00 0109 0109 6016.20 38.00 4,453.000 169,214.00
PIER NO.3 EXCAVATION LS 1.000 5,000.00 MULTI-LAYER EPOXY POLYMER OVERLAY SY 4,453.000 169,214.00
1.000 5,000.00 4,428.700 168,290.60
0.000 0.00 0.000 0.00
0101 0101 6000.23 5,000.00 1.000 5,000.00 0110 0110 6030.00 100,000.00 1.000 100,000.00
PIER NO.4 EXCAVATION LS 1.000 5,000.00 PREPARATION OF BRIDGE AT STATION EACH 1.000 100,000.00
1.000 5,000.00 596+40.00 1.000 100,000.00
0.000 0.00 0.000 0.00
0102 0102 6000.24 7,500.00 1.000 7,500.00 0111 0111 6104.00 20.00 180.000 3,600.00
PIER NO.5 EXCAVATION LS 1.000 7,500.00 BROKEN CONCRETE RIPRAP TON 180.000 3,600.00
1.000 7,500.00 180.000 3,600.00
0.000 0.00 0.000 0.00
0103 0103 6005.32 60.00 171.700 10,302.00 0112 0112 6107.00 70.00 199.000 13,930.00
PREFORMED EXPANSION JOINT, TYPE A LF 171.700 10,302.00 CONCRETE SLOPE PROTECTION Sy 199.000 13,930.00
169.410 10,164.60 185.170 12,961.90
0.000 0.00 0.000 0.00
0104 0104 6005.60 350.00 30.000 10,500.00 0113 0113 6131.23 1.00 2,125.000 2,125.00
ELASTOMERIC BEARING EACH 39.000 13,650.00 PENETRATING CONCRETE SEALER SF 2,125.000 2,125.00
30.000 10,500.00 2,125.000 2,125.00
0.000 0.00 0.000 0.00
0105 0105 6005.65 1,300.00 6.000 7,800.00 0114 0114 6131.50 0.91 155,485.000 141,491.35
EXPANSION BEARING, PTFE TYPE EACH 6.000 7,800.00 EPOXY COATED REINFORCING STEEL LB 167,555.000 152,475.05
6.000 7,800.00 167,555.000 152,475.06
0.000 0.00 0.000 0.00
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0115 0115 6139.50 17.00 46.000 782.00 4025 4025 6650.90 49.59 0.000 0.00
SUBSURFACE DRAINAGE MATTING 53% 46.000 782.00 HAUNCH REPAIR LF 87.000 4,314.33
46.000 782.00 Abutment 1 @ 594+05, Abutment 2 @ 598+74 87.000 4,314.33
0.000 0.00 0.000 0.00
0116 0116 6210.14 35.00 5,675.000 198,625.00 GROUP 6 BRIDGE AT STATION 596+40.00 Contracted 1,762,563.85
HP 12 INCH X 53 LB STEEL PILING LF 5,675.000 198,625.00 Current 1.855.450.98
5,740.855 200,929.93 In place 1,852,304.16
0.000 0.00 This Estimate 0.00
0117 0117 6601.15 17.00 562.500 9,562.50 GROUP 7 GUARDRAIL
1 1/2" CONDUIT IN BRIDGE LF 562.500 9,562.50 0119 0119 0030.70 3,000.00 1.000 3,000.00
562.500 9,562.50  MOBILIZATION LS 1.000 3,000.00
0.000 0.00 1.000 3,000.00
0118 0118 8091.00 26.00 190.000 4,940.00 0.000 0.00
GRANULAR BACKFILL CY 190.000 4,940.00 0120 0120 7011.20 23.00 1,481.250 34,068.75
190.000 4,940.00 W-BEAM GUARDRAIL LF 1,825.500 41,986.50
0.000 0.00 1,819.300 41,843.90
4005 4005 6004.48 622.00 0.000 0.00 0.000 0.00
BRIDGE JOINT NOSING CF 28.200 17,54040 0121 0121 7019.50 14,500.00 1.000 14,500.00
Bridge Approaches @ 596+40 zg.ggg 16,81§.§§ IMPACT ATTENUATOR EACH 1.000 14,500.00
- - WITH 14" PROTECTION 1.000 14,500.00
4007 4007 6210.61 175.00 0.000 0.00 0.000 0.00
PILE SPLICE EACH 11.000 1,925.00 0122 0122 7019.51 14,500.00 2.000 29,000.00
Splices at EB Pier 4 1(1).888 1,922.83 IMPACT ATTENUATOR EACH 2.000 29,000.00
- - WITH 24" PROTECTION 2.000 29,000.00
4008 4008 6210.57 750.00 0.000 0.00 0.000 0.00
SOIL-SETUP FACTOR EACH 5.000 3,750.00 0123 0123 7020.00 3,000.00 2.000 6,000.00
Piers 2, 3, 4, 5 EB and Pier 1 WB 5.000 3,750.00 BRIDGE APPROACH SECTIONS EACH 2.000 6,000.00
0.000 0.00 2.000 6,000.00
4010 4010 6210.61 175.00 0.000 0.00 0.000 0.00
PILE SPLICE EACH 36.000 6,300.00 0124 0124 7022.00 1,100.00 4.000 4,400.00
Additional splices at abutments 36.000 6,300.00 END ANCHORAGE ASSEMBLY EACH 4.000 4,400.00
0.000 0.00 4.000 4,400.00
4011 4011 6210.59 21.00 0.000 0.00 0.000 0.00
PAY CUT-OFF LF 162.700 3,416.70
Pile cut off 152.700 3,206.70
0.000 0.00
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0125 0125 7024.25 3,200.00 4.000 12,800.00 0129 0129 7116.05 110.00 7.000 770.00
GUARDRAIL END TREATMENT, TYPE | EACH 4.000 12,800.00 CORNER POST FOR 5 FOOT CHAIN-LINK EACH 7.000 770.00
4.000 12,800.00 FENCE 5.000 550.00
0.000 0.00 0.000 0.00
4002 4002 7024.27 2,793.00 0.000 0.00 0130 0130 7117.05 110.00 1.000 110.00
GUARDRAIL END TREATMENT, TYPE Il EACH 2.000 5,586.00 PULL POST FOR 5 FOOT CHAIN-LINK FENCE EACH 1.000 110.00
Guardrail at Eastport Parkway 2.000 5,586.00 1.000 110.00
0.000 0.00 0.000 0.00
4015 4015 0030.90 2,625.00 0.000 0.00 4022 4022 7115.05 375.00 0.000 0.00
MOBILIZATION LS 1.000 2,625.00 END POST FOR 5 FOOT CHAIN-LINK FENCE EACH 1.000 375.00
Repair Guardrail @ 645+52-653+07 1.000 2,625.00 Mounted to the wing wall @ 598+77 1.000 875.00
0.000 0.00 0.000 0.00
4016 4016 7021.80 1,029.23 0.000 0.00 4023 4023 7131.00 41.00 0.000 0.00
GUARDRAIL END TREATMENT, ET-2000 EACH 1.000 1,029.23 FENCE POST EACH 14.000 574.00
1.000 1,029.23 . 14.000 574.00
Repair Guardrail End Treatment @ 645+52 Hand dig post holes.
0.000 0.00 0.000 0.00
GROUP 7 GUARDRAIL Contracted 103,768.75 GROUP 7B FENCE Contracted 12,338.00
Current 120,926.73 Current 13,287.00
In place 120,784.13 In place 10,294.00
This Estimate 0.00 This Estimate 0.00
GROUP 7B FENCE GROUP 8B ELECTRICAL
0126 0126 0030.71 750.00 1.000 750.00 0131 0131 0030.80 26,000.00 1.000 26,000.00
MOBILIZATION LS 1.000 750.00 MOBILIZATION LS 1.000 26,000.00
1.000 750.00 1.000 26,000.00
0.000 0.00 0.000 0.00
0127 0127 7110.05 12.00 819.000 9,828.00 0132 0132 7311.00 300.00 30.000 9,000.00
5 FOOT CHAIN-LINK FENCE LF 819.000 9,828.00 CONCRETE FOR FOUNDATION CcY 30.000 9,000.00
606.250 7,275.00 24.000 7,200.00
0.000 0.00 0.000 0.00
0128 0128 7115.05 110.00 8.000 880.00 0133 0133 A001.12 400.00 6.000 2,400.00
END POST FOR 5 FOOT CHAIN-LINK FENCE EACH 8.000 880.00 PULL BOX, TYPE PB-5 EACH 6.000 2,400.00
6.000 660.00 6.000 2,400.00
0.000 0.00 0.000 0.00
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0134 0134 A001.16 600.00 3.000 1,800.00 0143 0143 A020.30 4,700.00 1.000 4,700.00
PULL BOX, TYPE PB-6 EACH 3.000 1,800.00 LIGHTING CONTROL CENTER, TYPE R EACH 1.000 4,700.00
3.000 1,800.00 1.000 4,700.00
0.000 0.00 0.000 0.00
0135 0135 A008.43 2,650.00 2.000 5,300.00 0144 0144 A070.10 4.35 7,070.000 30,754.50
STREET LIGHTING UNIT, TYPE SL-S-45-6-0.20 EACH 2.000 5,300.00 1 1/2-INCH CONDUIT IN TRENCH LF 7,070.000 30,754.50
2.000 5,300.00 8,294.000 36,078.90
0.000 0.00 70.000 304.50
0136 0136 A009.52 3,100.00 2.000 6,200.00 0145 0145 A070.14 5.00 208.000 1,040.00
STREET LIGHTING UNIT, TYPE SL-BT-45-6-0.20 EACH 2.000 6,200.00 2-INCH CONDUIT IN TRENCH LF 208.000 1,040.00
2.000 6,200.00 530.000 2,650.00
0.000 0.00 0.000 0.00
0137 0137 A010.20 860.00 6.000 5,160.00 0146 0146 A072.14 6.00 27.000 162.00
LUMINAIRE, TYPE HML-A-1KW EACH 6.000 5,160.00 2-INCH CONDUIT UNDER ROADWAY LF 27.000 162.00
6.000 5,160.00 30.000 180.00
0.000 0.00 0.000 0.00
0138 0138 A010.26 860.00 6.000 5,160.00 0147 0147 A074.12 23.00 32.000 736.00
LUMINAIRE, TYPE HML-V-1KW EACH 6.000 5,160.00 1 1/2-INCH CONDUIT, JACKED LF 32.000 736.00
6.000 5,160.00 132.000 3,036.00
0.000 0.00 0.000 0.00
0139 0139 A018.26 25,000.00 2.000 50,000.00 0148 0148 A080.10 2.50 796.000 1,990.00
HIGH MAST LIGHTING UNIT, TYPE T-120 EACH 2.000 50,000.00 STREET LIGHTING CABLE, NO. 2 USE LF 796.000 1,990.00
2.000 50,000.00 892.000 2,230.00
0.000 0.00 0.000 0.00
0140 0140 A018.81 6,500.00 2.000 13,000.00 0149 0149 A080.15 1.00 1,368.000 1,368.00
FOUNDATION DESIGN EACH 2.000 13,000.00 STREET LIGHTING CABLE, NO. 4 USE LF 1,368.000 1,368.00
2.000 13,000.00 1,668.000 1,668.00
0.000 0.00 0.000 0.00
0141 0141 A018.83 8.00 2,426.000 19,408.00 0150 0150 A080.22 1.00 9,014.000 9,014.00
REINFORCING STEEL LB 2,426.000 19,408.00 STREET LIGHTING CABLE, NO. 6 BARE LF 9,014.000 9,014.00
2,500.000 20,000.00 9,239.000 9,239.00
0.000 0.00 0.000 0.00
0142 0142 A018.84 750.00 12.000 9,000.00 0151 0151 A080.24 1.25 18,799.000 23,498.75
ANCHOR BOLTS EACH 12.000 9,000.00 STREET LIGHTING CABLE, NO. 6 USE LF 18,799.000 23,498.75
12.000 9,000.00 17,178.000 21,472.50
0.000 0.00 0.000 0.00
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0152 0152 AG30.04 8,100.00 1.000 8,100.00 GROUP 8C SIGNING
REMOVE HIGH MAST LIGHTING UNIT EACH 1.000 8,100.00 0159 0159 0030.82 24,500.00 1.000 24,500.00
1.000 8,100.00  MOBILIZATION LS 1.000 24,500.00
0.000 0.00 1.000 24,500.00
0153 0153 A630.20 100.00 9.000 900.00 0.000 0.00
REMOVE PULL BOX EACH 9.000 900.00 0160 0160 7308.00 10,500.00 1.000 10,500.00
9.000 900.00 REMOVE SIGN, STRUCTURE, AND EACH 1.000 10,500.00
0.000 0.00 FOUNDATION 1.000 10,500.00
0154 0154 A700.20 1,350.00 1.000 1,350.00 0.000 0.00
RELOCATE STREET LIGHTING UNIT EACH 1.000 1,350.00 0161 0161 7308.10 730.00 26.000 18,980.00
TYPE A 1.000 1,350.00 REMOVE SIGN EACH 26.000 18,980.00
0.000 0.00 26.000 18,980.00
0155 0155 A700.21 800.00 6.000 4,800.00 0.000 0.00
RELOCATE STREET LIGHTING UNIT EACH 6.000 4,800.00 0162 0162 7310.05 3,300.00 16.000 52,800.00
TVPE B 6.000 4,800.00 REMOVE SIGN STRUCTURE EACH 16.000 52,800.00
0.000 0.00 16.000 52,800.00
0156 0156 A700.22 1,350.00 7.000 9,450.00 12.000 39,600.00
RELOCATE STREET LIGHTING UNIT EACH 7.000 9,450.00 0163 0163 7311.01 270.00 22.000 5,940.00
TYPE C 7.000 9,450.00 CONCRETE FOR FOUNDATION cY 22.000 5,940.00
0.000 0.00 26.200 7,074.00
0157 0157 A700.23 1,375.00 25.000 34,375.00 0.000 0.00
RELOCATE STREET LIGHTING UNIT EACH 25.000 34,375.00 0164 0164 7311.10 2.50 1,500.000 3,750.00
PED 25.000 34,375.00 REINFORCING STEEL LB 1,500.000 3,750.00
1.000 1,375.00 2,932.000 7,330.00
0158 0158 A779.40 950.00 4.000 3,800.00 0.000 0.00
OBSTRUCTION LIGHT EACH 4.000 3,800.00 0165 0165 7311.20 10,100.00 1.000 10,100.00
4.000 3,800.00  SIGN STRUCTURE FOUNDATION DESIGN, EACH 1.000 10,100.00
0.000 0.00 LOCATION 1.000 10,100.00
GROUP 8B ELECTRICAL Contracted 288,466.25 NO.22 0.000 0.00
Current 288,466.25 0166 0166 7312.00 17,000.00 1.000 17,000.00
In place 205,249.40 OVERHEAD SIGN SUPPORT, LOCATION EACH 1.000 17,000.00
This Estimate 167950 5 18 1.000 17,000.00
0.000 0.00
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0167 0167 7312.01 75,000.00 1.000 75,000.00 0176 0176 7360.24 375.00 4.000 1,500.00
OVERHEAD SIGN SUPPORT, LOCATION EACH 1.000 75,000.00 24" SIGN SUPPORT FOOTING EACH 4.000 1,500.00
NO. 22 1.000 75,000.00 4.000 1,500.00
0.000 0.00 0.000 0.00
0168 0168 7312.02 45,000.00 1.000 45,000.00 0177 0177 7360.30 500.00 6.000 3,000.00
OVERHEAD SIGN SUPPORT, LOCATION EACH 1.000 45,000.00 30" SIGN SUPPORT FOOTING EACH 6.000 3,000.00
NO. 24 1.000 45,000.00 6.000 3,000.00
0.000 0.00 0.000 0.00
0169 0169 7312.03 51,000.00 1.000 51,000.00 0178 0178 7390.02 825.00 6.000 4,950.00
OVERHEAD SIGN SUPPORT, LOCATION EACH 1.000 51,000.00 RELOCATE SIGN EACH 6.000 4,950.00
1.000 51,000.00 2.000 1,650.00

NO. 28

0.050 2,550.00 0.000 0.00
0170 0170 7312.04 50,000.00 1.000 50,000.00 0179 0179 7390.10 625.00 5.000 3,125.00
OVERHEAD SIGN SUPPORT, LOCATION EACH 1.000 50,000.00 REMOVE SIGN, POST, AND FOOTING EACH 5.000 3,125.00
NO. 30 1.000 50,000.00 5.000 3,125.00
0.000 0.00 0.000 0.00
0171 0171 7312.05 23,000.00 1.000 23,000.00 0180 0180 AB00.50 105.00 33.000 3,465.00
OVERHEAD SIGN SUPPORT, LOCATION EACH 1.000 23,000.00 REMOVE LUMINAIRE EACH 33.000 3,465.00
NO. 33 1.000 23,000.00 33.000 3,465.00
0.000 0.00 0.000 0.00
0172 0172 7312.06 13,000.00 1.000 13,000.00 4003 4003 7390.20 3,509.00 0.000 0.00
OVERHEAD SIGN SUPPORT, LOCATION EACH 1.000 13,000.00 REVISION LS 1.000 3,509.00
NO. 34 1.000 13,000.00 Revised Sign Structure Catwalk 1.000 3,509.00
0.000 0.00 0.000 0.00
0173 0173 7322.00 22.00 368.000 8,096.00 4017 4017 7312.21 6,146.32 0.000 0.00
TYPE B SIGN SF 368.000 8,096.00 OVERHEAD SIGN SUPPORT, LOCATION EACH 1.000 6,146.32
368.000 8,096.00 Location 20 @ 601+00 1.000 6,146.32
0.000 0.00 0.000 0.00
0174 0174 7323.00 30.00 3,998.000 119,940.00 4018 4018 7312.21 5,338.56 0.000 0.00
TYPE C SIGN SF 3,998.000 119,940.00 OVERHEAD SIGN SUPPORT, LOCATION EACH 1.000 5,338.56
3,998.000 119,940.00 Location 21 @ 630+00 1.000 5,338.56
0.000 0.00 0.000 0.00
0175 0175 7340.00 4.20 2,595.000 10,899.00 4019 4019 7312.21 2,064.35 0.000 0.00
STRUCTURAL STEEL FOR SIGN SUPPORTS LB 2,595.000 10,899.00 OVERHEAD SIGN SUPPORT, LOCATION EACH 1.000 2,064.35
2,595.000 10,899.00 Location 25 @ 665+70 1.000 2,064.35
0.000 0.00 0.000 0.00
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4020 4020 7312.21 5,086.99 0.000 0.00 0183 0183 0001.75 3.50 1,575.000 5,512.50
OVERHEAD SIGN SUPPORT, LOCATION EACH 1.000 5,086.99 TEMPORARY SIGN DAY EACH 1,575.000 5,512.50
Location 31 @ 706+00 1.000 5,086.99 849.000 2,971.50
0.000 0.00 0.000 0.00
4021 4021 7312.21 2,690.84 0.000 0.00 0184 0184 0001.90 0.40 21,915.000 8,766.00
OVERHEAD SIGN SUPPORT, LOCATION EACH 1.000 2,690.84 SIGN DAY EACH 21,915.000 8,766.00
Location 32 @ 63+00 1.000 2,690.84 68,087.000 27,234.80
0.000 0.00 0.000 0.00
4026 4026 0001.96 11.03 0.000 0.00 0185 0185 0001.99 0.45 1,763.000 793.35
OVERLAY SIGNS SF 210.000 2,316.30 CONTRACTOR FURNISHED SIGN DAY EACH 1,763.000 793.35
Install and remove NDOR furnished sign overlays. 210.000 2,316.30 192.000 86.40
0.000 0.00 0.000 0.00
4027 4027 9300.46 -12,000.00 0.000 0.00 0186 0186 0002.27 1.74 31,700.000 55,158.00
LIQUIDATED DAMAGES LS 1.000 -12,000.00 REMOVABLE WET REFLECTIVE TAPE LF 31,700.000 55,158.00
Special Liquidated Damages 1.000 -12,000.00 TYPE 4 53,259.500 92,671.53
0.000 0.00 0.000 0.00
4028 4028 0096.13 334,565.00 0.000 0.00 0187 0187 0002.28 0.50 92,000.000 46,000.00
REIMBURSEMENT LS 1.000 334,565.00 TEMPORARY PAVEMENT MARKING REMOVAL LF 92,000.000 46,000.00
Reimburse Internal Liquidated Damages 1.000 334,565.00 58,401.250 29,200.63
0.000 0.00 0.000 0.00
GROUP 8C SIGNING Contracted 555,545.00 0188 0188 0002.30 042  65,500.000 27,510.00
Current 905,262.36 PAVEMENT MARKING REMOVAL LF 65,500.000 27,510.00
In place 906,676.36 111,660.250 46,897.31
This Estimate 42,150.00 0.000 0.00
GROUP 10 GENERAL ITEMS 0189 0189 0002.44 0.41 122,000.000 50,020.00
0181 0181 0001.08 0.50 61,467.000 30,733.50 TEMPORARY PAVEMENT MARKING, TYPE LF 122,000.000 50,020.00
BARRICADE, TYPE II BDAY 61,467.000 30,73350 AINT 207,086.740 84,905.56
97,570.000 48,785.00 0.000 0.00
0.000 0.00 0190 0190 0002.47 0.37  122,000.000 45,140.00
0182 0182 0001.10 1.80 4,659.000 8,386.20 TEMPORARY PAVEMENT MARKING SURFACE LF 122,000.000 45,140.00
BARRICADE, TYPE IIi BDAY 4,659.000 8,386.20 ~REPARATION 129,753.500 48,008.80
15,336.000 27,604.80 0.000 0.00
0.000 0.00 0191 0191 0002.97 40.00 596.000 23,840.00
FLASHING ARROW PANEL DAY 596.000 23,840.00
271.000 10,840.00
0.000 0.00
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Vendor ID: 0103 VRANA & SON CONSTRUCTION CO. (CHA!

Est Number: 0031 Pay Period End Date:  05.30.2015 Est Number: 0031 Pay Period End Date:  05.30.2015
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current

Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
0192 0192 0003.10 350.00 50.000 17,500.00 0201 0201 9110.01 120.00 50.000 6,000.00
FLAGGING DAY 50.000 17,500.00 RENTAL OF LOADER, FULLY OPERATED HOUR 50.000 6,000.00
21.000 7,350.00 20.840 2,500.80
0.000 0.00 9.340 1,120.80
0193 0193 0003.51 7.70 20,000.000 154,000.00 0202 0202 9110.03 95.00 50.000 4,750.00
INSTALL CONCRETE PROTECTION BARRIER LF 20,000.000 154,000.00 RENTAL OF DUMP TRUCK, FULLY OPERATED HOUR 50.000 4,750.00
23,025.000 177,292.50 10.500 997.50
0.000 0.00 0.000 0.00
0194 0194 0003.56 2.60 17,900.000 46,540.00 0203 0203 9110.07 120.00 50.000 6,000.00
RELOCATE CONCRETE PROTECTION BARRIER LF 17,900.000 46,540.00 RENTAL OF SKID LOADER, FULLY OPERATED HOUR 50.000 6,000.00
18,089.000 47,031.40 25.674 3,080.88
0.000 0.00 6.640 796.80
0195 0195 0003.57 640.00 9.000 5,760.00 0204 0204 9110.27 140.00 50.000 7,000.00
RELOCATE INERTIAL BARRIER SYSTEM EACH 9.000 5,760.00 RENTAL OF CRAWLER MOUNTED HYDRAULIC HOUR 50.000 7,000.00
14.000 8,960.00 EXCAVATOR, FULLY OPERATED 26.300 3,682.00
0.000 0.00 0.000 0.00
0196 0196 0003.58 1,400.00 8.000 11,200.00 0205 0205 L010.98 1.17 1,000.000 1,170.00
INERTIAL BARRIER SYSTEM EACH 8.000 11,200.00 TEMPORARY EROSION CONTROL SY 1,000.000 1,170.00
9.000 12,600.00 0.000 0.00
0.000 0.00 0.000 0.00
0197 0197 0003.64 120.00 28.000 3,360.00 0206 0206 L022.75 2.40 2,500.000 6,000.00
REPLACEMENT MODULE EACH 28.000 3,360.00 TEMPORARY SILT CHECK LF 2,500.000 6,000.00
12.000 1,440.00 0.000 0.00
0.000 0.00 0.000 0.00
0198 0198 0005.10 74.00 320.000 23,680.00 0207 0207 L022.90 1.85 3,000.000 5,550.00
TRAFFIC CONTROL MANAGEMENT DAY 320.000 23,680.00 TEMPORARY SILT FENCE LF 3,000.000 5,550.00
273.000 20,202.00 4,515.000 8,352.75
0.000 0.00 0.000 0.00
0199 0199 0010.04 7,500.00 1.000 7,500.00 0208 0208 L022.92 3.00 1,000.000 3,000.00
FIELD OFFICE EACH 1.000 7,500.00 TEMPORARY EARTH CHECK LF 1,000.000 3,000.00
1.000 7,500.00 0.000 0.00
0.000 0.00 0.000 0.00
0200 0200 0030.00 18,500.00 1.000 18,500.00 4004 4004 0002.27 1.83 0.000 0.00
MOBILIZATION LS 1.000 18,500.00 REMOVABLE WET REFLECTIVE TAPE LF 6,960.000 12,736.80
1.000 18,500.00 6,740.010 12,334.22

4" Black

0.000 0.00 0.000 0.00
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Contract ID:  2151X Vendor ID: 0103 VRANA & SON CONSTRUCTION CO. (CHA! Contract ID:  2151X Vendor ID: 0103 VRANA & SON CONSTRUCTION CO. (CHA!
Est Number: 0031 Pay Period End Date:  05.30.2015 Est Number: 0031 Pay Period End Date:  05.30.2015
. 1. Contracted 2. Current Detailed breakdown of stockpiled
Prpsl  Proj ; materials
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount \Item Cd Hltem Desc
4006 4006 0002.27 1.54 0.000 0.00 3013.13 ‘CONCRETE CLASS 47BD-4000 BARRIER CURB
REMOVABLE WET REFLECTIVE TAPE LF 5,534.000 8,522.36 Project 22151 000
3" Black 8,610.000 13,259.40
ac 0.000 0.00 Prpsl Line Nbr 0028 Proj Line Nbr
4012 4012 0020.00 2.00 0.000 0.00 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
TRAINING HOUR 3,600.000 7,200.00 Stkpl Nbr 1
- 0.000 0.00
Contractor Specific OJT 0013 S.P. Initial Payment 88.34 742.06 C132512
0.000 0.00
na
4024 4024 0020.00 2.00 0.000 0.00 ) C132512
TRAINING HOUR 2,000.000 4,000.00 0015  S.P. Adjustment -88.34 -742.06
na
Contractor Specific OJT 1,645.000 3,290.00 )
0.000 0.00 Total for stockpile nbr 1: 0.00 $0.00
GROUP 10 GENERAL ITEMS Contracted 629,369.55  Stkpl Nbr 2
Current 661,828.71 0014  S.P.Initial Payment 210.00 5,453.70 91329497
In place 767,579.78 na
This Estimate 1,917.60 0015 S.P. Adjustment -210.00 -5,453.70 91329497
Totals for contract Contracted 9,925,442.09 na
Current 10,471,421.91 )
In place 10,364,011.61 Total for stockpile nbr 2: 0.00 $0.00
This Estimate 71,831.55 Total for proposal line nbr 0028: 0.00 $0.00
Total for item code 3013.13: 0.00 $0.00
Iltem Cd |ltem Desc
3013.14 | |CONCRETE CLASS 47BD-4000 BARRIER CURB
Project 22151 000
Prpsl Line Nbr 0029 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1
0010 S.P. Initial Payment 912.00 19,006.08 91260350
na
0010 S.P. Initial Payment 1,187.00 24,737.08 91260346
na
0013 S.P. Initial Payment 725.00 5,655.00 C132512

na
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Contract ID:  2151X Vendor ID: 0103 VRANA & SON CONSTRUCTION CO. (CHA! Contract ID:  2151X Vendor ID: 0103 VRANA & SON CONSTRUCTION CO. (CHA:!
Est Number: 0031 Pay Period End Date:  05.30.2015 Est Number: 0031 Pay Period End Date:  05.30.2015
Detailed breakdown of stockpiled Detailed breakdown of stockpiled
materials materials
\Item Cd Hltem Desc \ \Item Cd Hltem Desc \
3013.14 \CONCRETE CLASS 47BD-4000 BARRIER CURB \ 3013.14 \CONCRETE CLASS 47BD-4000 BARRIER CURB
Project 22151 000 Project 22151 000
Prpsl Line Nbr 0029 Proj Line Nbr Prpsl Line Nbr 0029 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 2
0014 S.P. Closure -912.00 -19,006.08 91260350 0021 S.P. Adjustment 2,185.00 44,311.80 91319909
na na
0014  S.P.Closure -1,187.00 -24,737.08 91260346 0022  S.P.Closure -4,261.00 -86,413.08 91319909
na na
0014  S.P. Closure -725.00 -5,655.00 C132512 Total for stockpile nbr 2: 0.00 $0.00
na Total for proposal line nbr 0029: 0.00 $0.00
0014  S.P. Closure 0.00 0.00 C132512 Total for item code 3013.14: 0.00 $0.00
Type B curb Iltem Cd |Item Desc
0014  S.P. Closure 0.00 0.00 91319910 3013.16 | [CONCRETE CLASS 47BD-4000 BARRIER CURB
Type B curb Project 22151 000
0014  S.P. Closure 0.00 0.00 91319909
Type B curb Prpsl Line Nbr 0030 Proj Line Nbr
Total for stockpile nbr 1: 0.00 $0.00 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 2 Stkpl Nbr 1
0014  S.P.Initial Payment 4,788.00 97,100.64 91319909 0014  S.P.Initial Payment 1,851.00 48,218.55 91325887
na na
0015  S.P. Adjustment -621.00 -12,593.88 91319909 0016  S.P. Adjustment -1,050.00 -27,352.50 91325887
na na
0016 S.P. Adjustment -463.00 -9,389.64 91319909 0019 S.P. Adjustment -801.00 -20,866.05 91325887
na na
0018 S.P. Adjustment -1,046.00 -21,212.88 91319909 Total for stockpile nbr 1: 0.00 $0.00
na Total for proposal line nbr 0030: 0.00 $0.00
0019 S.P. Adjustment -360.00 -7,300.80 91319909 Total for item code 3013.16: 0.00 $0.00
na
0020  S.P. Adjustment -222.00 -4,502.16 91319909

na
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Contract ID:  2151X Vendor ID: 0103 VRANA & SON CONSTRUCTION CO. (CHA! Contract ID:  2151X Vendor ID: 0103 VRANA & SON CONSTRUCTION CO. (CHA!
Est Number: 0031 Pay Period End Date:  05.30.2015 Est Number: 0031 Pay Period End Date:  05.30.2015
Detailed breakdown of stockpiled Detailed breakdown of stockpiled
materials materials
\Item Cd Hltem Desc \ \Item Cd Hltem Desc \
3013.31 \CONCRETE CLASS 47BD-4000 BARRIER TRANSITION SECTION \ 3027.04 \CONCRETE CLASS 47BD-4000 MEDIAN BARRIER TRANSITION SECTION
Project 22151 000 Project 22151 000
Prpsl Line Nbr 0031 Proj Line Nbr Prpsl Line Nbr 0037 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0014  S.P. Initial Payment 2.00 380.34 91329497 0002  S.P. Initial Payment 2.00 750.00 91198415
na Epoxy steel for transition section
0015 S.P. Adjustment -1.00 -190.17 91329497 0004  S.P. Adjustment -2.00 -750.00 91198415
na Epoxy steel for transition section
0022  S.P. Closure -1.00 -190.17 91329497 Total for stockpile nbr 1: 0.00 $0.00
na Total for proposal line nbr 0037: 0.00 $0.00
Total for stockpile nbr 1: 0.00 $0.00 Total for item code 3027.04: 0.00 $0.00
Total for proposal line nbr 0031: 0.00 $0.00 \Item cd Hltem Desc ‘

Total for item code 3013.31: 0.00 $0.00 3051.10 | EPOXY COATED REINFORCING STEEL FOR PAVEMENT APPROACHES
\Item Cd Hltem Desc \

3013.35 [CONCRETE CLASS 47BD-4000 BARRIER TRANSITION SECTION |

Project 22151 000

Prpsl Line Nbr 0095 Proj Line Nbr

Project 22151 000 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Prpsl Line Nbr 0035 Proj Line Nbr Stkpl Nbr 1

Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr 0018 S.P. Initial Payment 15,926.00 8,281.52 91373041
Stkpl Nbr 1 na

0010  S.P. Initial Payment 5.98 124.62 91260350 0018  S.P. Adjustment -2,601.80 -1,352.94 91373041

Barrier transition resteel na

0019  S.P. Adjustment -1.00 -20.84 91260350 0019  S.P. Adjustment -13,324.20 -6,928.58 91373041

Barrier transition resteel na

0022  S.P. Closure -4.98 -103.78 91260350 Total for stockpile nbr 1: 0.00 $0.00

Barrier transition resteel Total for proposal line nbr 0095: 0.00 $0.00

Total for stockpile nbr 1: 0.00 $0.00 Total for item code 3051.10: 0.00 $0.00
Total for proposal line nbr 0035: 0.00 $0.00

Total for item code 3013.35: 0.00 $0.00
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Vendor ID: 0103 VRANA & SON CONSTRUCTION CO. (CHA!
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Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

3075.86 113" DOWELED CONCRETE PAVEMENT, CLASS 47B-3500

Project 22151 000

3075.86 13" DOWELED CONCRETE PAVEMENT, CLASS 47B-3500

Project 22151 000

Prpsl Line Nbr 0040 Proj Line Nbr Prpsl Line Nbr 0040 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0008 S.P. Initial Payment 35,348.00 120,536.68 190589 0021 S.P. Adjustment -336.872 -1,148.74 190589
Dowel Bar Baskets Dowel Bar Baskets
0008  S.P. Adjustment -874.20 -2,981.02 190589 Total for stockpile nbr 1: 0.00 $0.00
Dowel Bar Baskets Stkpl Nbr 2
0009  S.P.Adjustment -4,206.078 -14,342.73 190589 0011  S.P. Initial Payment 16,675.00 11,005.50 91282674
Dowel Bar Baskets na
0010 S.P. Adjustment -7,453.00 -25,414.73 190589 0011 S.P. Initial Payment 7,559.00 4,988.94 91282677
Dowel Bar Baskets na
0011  S.P.Adjustment -1,428.98 -4,872.82 190589 0011  S.P.Adjustment -1,428.98 -943.13 91282674
Dowel Bar Baskets na
0012  S.P.Adjustment -1,987.91 -6,778.77 190589 0012  S.P.Adjustment -1,987.91 -1,312.02 91282674
Dowel Bar Baskets na
0013 S.P. Adjustment -3,585.33 -12,225.98 190589 0013 S.P. Adjustment -3,585.33 2,366.32 91282674
Dowel Bar Baskets na
0014  S.P.Adjustment -2,400.49 -8,185.67 190589 0014  S.P.Adjustment -2,400.49 -1,584.32 91282674
Dowel Bar Baskets na
0015  S.P. Adjustment -2,407.11 -8,208.25 190589 0015  S.P. Adjustment -2,407.11 -1,588.69 91282674
Dowel Bar Baskets na
0016  S.P.Adjustment -638.67 -2,177.86 190589 0016  S.P.Adjustment -638.67 -421.52 91282674
Dowel Bar Baskets na
0017  S.P. Adjustment -5,390.69 -18,382.25 190589 0017  S.P. Adjustment -4,226.51 -2,789.50 91282674
Dowel Bar Baskets na
0018  S.P. Adjustment -2,074.67 -7,074.62 190589 0017  S.P.Adjustment -1,164.18 -768.36 91282677
Dowel Bar Baskets na
0019  S.P.Adjustment -2,564.00 -8,743.24 190589 0018  S.P.Adjustment -2,074.67 -1,360.28 91282677

Dowel Bar Baskets

na
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Contract ID:  2151X Vendor ID: 0103 VRANA & SON CONSTRUCTION CO. (CHA! Contract ID:  2151X Vendor ID: 0103 VRANA & SON CONSTRUCTION CO. (CHA!
Est Number: 0031 Pay Period End Date:  05.30.2015 Est Number: 0031 Pay Period End Date:  05.30.2015
Detailed breakdown of stockpiled Detailed breakdown of stockpiled
materials materials
\Item Cd Hltem Desc \ \Item Cd Hltem Desc \
3075.86 \13" DOWELED CONCRETE PAVEMENT, CLASS 47B-3500 \ 4004.50 \CAST IRON GRATE AND FRAME
Project 22151 000 Project 22151 000
Prpsl Line Nbr 0040 Proj Line Nbr Prpsl Line Nbr 0062 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 2 Stkpl Nbr 1
0019 S.P. Adjustment -2,564.00 -1,692.24 91282677 0020 S.P. Closure -14,026.00 -26,929.92 40046444
na na
0021  S.P. Adjustment -1,661.33 -1,096.48 91282677 0021  S.P. Initial Payment 3,920.00 7,526.40 40046444
na na
0022  S.P. Closure -94.82 -62.58 91282677 0021  S.P. Adjustment -980.00 -1,881.60 40046444
na na
Total for stockpile nbr 2: 0.00 $0.00 0022  S.P. Closure -2,940.00 -5,644.80 40046444
Total for proposal line nbr 0040: 0.00 $0.00 na
Total for item code 3075.86: 0.00 $0.00 Total for stockpile nbr 1: 0.00 $0.00
Item Cd |Item Desc Total for proposal line nbr 0062: 0.00 $0.00
H004,50 \CAST IRON GRATE AND FRAME ‘ Total for item code 4004.50: 0.00 $0.00
Project 22151 000 ltem Cd |Item Desc |
) o 4155.50 REINFORCING STEEL FOR INLET AND JUNCTION BOX
Prpsl Line Nbr 0062 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Project 22151 000
Stkpl Nbr 1 Prpsl Line Nbr 0075 Proj Line Nbr
0006 S.P. Initial Payment 36,448.00 69,980.16 40046444 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
na Stkpl Nbr 1
0013 S.P. Adjustment -4,400.00 -8,448.00 40046444 0009 S.P. Initial Payment 693.00 311.85 91260349
na na
0015 S.P. Adjustment -5,920.00 -11,366.40 40046444 0009 S.P. Initial Payment 1,370.00 616.50 91260310
na na
0016 S.P. Adjustment -2,940.00 -5,644.80 40046444 0009 S.P. Initial Payment 1,600.00 720.00 91260308
na na
0019 S.P. Adjustment -9,162.00 -17,591.04 40046444 0009 S.P. Initial Payment 788.00 354.60 91260347

na

na
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Contract ID:  2151X Vendor ID: 0103 VRANA & SON CONSTRUCTION CO. (CHA! Contract ID:  2151X Vendor ID: 0103 VRANA & SON CONSTRUCTION CO. (CHA!
Est Number: 0031 Pay Period End Date:  05.30.2015 Est Number: 0031 Pay Period End Date:  05.30.2015
Detailed breakdown of stockpiled Detailed breakdown of stockpiled
materials materials
\Item Cd Hltem Desc \ \Item Cd Hltem Desc \
El155,50 \REINFORCING STEEL FOR INLET AND JUNCTION BOX \ 4155.50 \REINFORCING STEEL FOR INLET AND JUNCTION BOX
Project 22151 000 Project 22151 000
Prpsl Line Nbr 0075 Proj Line Nbr Prpsl Line Nbr 0075 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0009  S.P. Initial Payment 385.00 173.25 91260306 0021  S.P.Adjustment -126.00 -56.70 91260307
na na
0009  S.P. Initial Payment 1,601.00 720.45 91260307 0022  S.P.Closure -1,427.00 -642.15 91260307
na na
0012  S.P. Adjustment -140.00 -63.00 91260349 Total for stockpile nbr 1: 0.00 $0.00
na Total for proposal line nbr 0075: 0.00 $0.00
0013  S.P. Adjustment -553.00 -248.85 91260349 Total for item code 4155.50: 0.00 $0.00
na Iltem Cd |ltem Desc
0013  S.P. Adjustment -327.00 -147.15 91260310 6005.32 | |PREFORMED EXPANSION JOINT, TYPE A
na Project 22151 000
0015 S.P. Adjustment -661.00 -297.45 91260310
na Prpsl Line Nbr 0103 Proj Line Nbr
0016 S.P. Adjustment -382.00 -171.90 91260310 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
na Stkpl Nbr 1
0016  S.P. Adjustment -134.00 -60.30 91260308 0018  S.P. Initial Payment 171.70 4,635.90 691310
na na
0019  S.P.Adjustment -1,210.00 -544.50 91260308 0020  S.P.Adjustment -84.00 -2,268.00 691310
na na
0020  S.P. Adjustment -256.00 -115.20 91260308 0022  S.P. Closure -87.70 -2,367.90 691310
na na
0020  S.P. Adjustment -788.00 -354.60 91260347 Total for stockpile nbr 1: 0.00 $0.00
na Total for proposal line nbr 0103: 0.00 $0.00
0020  S.P.Adjustment -385.00 "173.25 91260306 Total for item code 6005.32: 0.00 $0.00
na
0020 S.P. Adjustment -48.00 -21.60 91260307

na
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Vendor ID: 0103 VRANA & SON CONSTRUCTION CO. (CHA!
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Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

6005.60 ELASTOMERIC BEARING

Project 22151 000

6005.65 EXPANSION BEARING, PTFE TYPE

Project 22151 000

Prpsl Line Nbr 0104 Proj Line Nbr Prpsl Line Nbr 0105 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0008 S.P. Initial Payment 30.00 6,078.00 IN-34801 0014 S.P. Closure -6.00 -2,868.00 IN-34801
Elastomeric Bearing Expansion Bearing
0012  S.P. Adjustment -21.00 -4,254.60 IN-34801 Total for stockpile nbr 1: 0.00 $0.00
Elastomeric Bearing Total for proposal line nbr 0105: 0.00 $0.00
0013  S.P.Adjustment -9.00 -1,823.40 IN-34801 Total for item code 6005.65: 0.00 $0.00
Elastomeric Bearing \Item cd Hltem Desc ‘
Total for stockpile nbr 1: 0.00 $0.00 6010.26 | CLASS 47BD-4000 CONCRETE FOR BRIDGE
Total for proposal line nbr 0104: 0.00 $0.00 Project 22151 000
Total for item code 6005.60: 0.00 $0.00 ) o
Prpsl Line Nbr 0107 Proj Line Nbr
\Item Cd Hltem Desc \ - - - -
5005.65 EXPANSION BEARING, PTFE TYPE | Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Project 22151 000 Stkpl Nbr 1
0008 S.P. Initial Payment 40.963 15,156.31 4562
Prpsl Line Nbr 0105 Proj Line Nbr Deck Material
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr 0014  S.P. Adjustment 1358 5.024.60 4562
Stkpl Nbr 1 Deck Material
0008  S.P. Initial Payment 12.00 5,736.00 IN-34801 0015  S.P.Adjustment -26.835 -9,928.95 4562
Expansion Bearing Deck Material
0012  S.P. Adjustment -3.00 -1,434.00 IN-34801 0016  S.P. Adjustment -0.548 -202.76 4562
Expansion Bearing Deck Material
0013  S.P. Adjustment -3.00 -1,434.00 IN-34801 Total for stockpile nbr 1: 0.00 $0.00
Expansion Bearing Total for proposal line nbr 0107: 0.00 $0.00
Total for item code 6010.26: 0.00 $0.00
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Detailed breakdown of stockpiled

materials

\Item Cd Hltem Desc \

Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

6131.50 [EPOXY COATED REINFORCING STEEL

6131.50 EPOXY COATED REINFORCING STEEL

Project 22151 000 Project 22151 000
Prpsl Line Nbr 0114 Proj Line Nbr Prpsl Line Nbr 0114 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 2
0002  S.P. Initial Payment 12,356.00 6,425.12 91198415 0006  S.P. Initial Payment 3,318.00 1,725.36 91232091
na na
0002  S.P.Adjustment -6,595.00 -3,429.40 91198415 0006  S.P.Adjustment -4,959.00 -2,578.68 91232088
na na
0004  S.P. Initial Payment 13,011.00 6,765.72 91198414 0007  S.P. Adjustment -3,996.00 -2,077.92 91232088
na na
0004  S.P.Adjustment -5,761.00 -2,995.72 91198415 0007  S.P.Adjustment -3,318.00 -1,725.36 91232091
na na
0004  S.P. Adjustment -2,430.24 -1,263.72 91198414 Total for stockpile nbr 2: 0.00 $0.00
na Stkpl Nbr 3
0005  S.P.Adjustment -4,041.52 -2,101.59 91198414 0014  S.P. Initial Payment 33,003.00 17,161.56 91329497
na na
0006  S.P.Adjustment -4,959.00 -2,578.68 91198414 0014  S.P.Adjustment -2,027.40 -1,054.25 91329497
na na
0007 S.P. Adjustment -1,580.24 -821.73 91198414 0015  S.P.Adjustment -6,556.54 -3,409.40 91329497
na na
0013  S.P. Initial Payment 3,479.12 3,166.00 Cl32512 0016  S.P.Adjustment -24,419.06 -12,607.91 91329497
na na
0014  S.P.Adjustment -2,027.40 -1,844.93 C132512 Total for stockpile nbr 3: 0.00 $0.00
na Stkpl Nbr 4
0015  S.P. Adjustment -145L.72 -1,321.07 Cc132512 0015  S.P. Initial Payment 2,426.00 1,649.68 C1299220
na na
Total for stockpile nbr 1: 0.00 $0.00
Stkpl Nbr 2
0006  S.P. Initial Payment 8,955.00 4,656.60 91232088

na



Nebraska Department of Roads Date: 06.10.2015 Nebraska Department of Roads Date: 06.10.2015

Estimate Summary to Contractor Page: 24 of 27 Estimate Summary to Contractor Page: 24 of 27
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Detailed breakdown of stockpiled Detailed breakdown of stockpiled
materials materials
\Item Cd Hltem Desc \ \Item Cd Hltem Desc \
6131.50 \EPOXY COATED REINFORCING STEEL \ 6210.14 \HP 12 INCH X 53 LB STEEL PILING
Project 22151 000 Project 22151 000
Prpsl Line Nbr 0114 Proj Line Nbr Prpsl Line Nbr 0116 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 4 Stkpl Nbr 1
0015  S.P.Adjustment -2,426.00 -1,649.68 €1299220 0012  S.P. Initial Payment 670.00 13,835.50 10852
na Piling
Total for stockpile nbr 4: 0.00 $0.00 0021  S.P. Adjustment -670.00 -13,835.50 10852
Total for proposal line nbr 0114: 0.00 $0.00 Piling
Total for item code 6131.50: 0.00 $0.00 Total for stockpile nbr 1: 0.00 $0.00
\Item cd H'tem Desc \ Total for proposal line nbr 0116: 0.00 $0.00
6210.14 =~ HP 12 INCH X 53 LB STEEL PILING | Total for item code 6210.14: 0.00 $0.00
Project 22151 000 ltem Cd |Item Desc |
) o 7312.01 OVERHEAD SIGN SUPPORT, LOCATION
Prpsl Line Nbr 0116 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Project 22151 000
Stkpl Nbr 1 Prpsl Line Nbr 0167 Proj Line Nbr
0002 S.P. Initial Payment 1,200.00 24,780.00 10743 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Piling Stkpl Nbr 1
0004 S.P. Adjustment -704.515 -14,548.23 10743 0018 S.P. Initial Payment 1.00 56,150.00 23812-2
Piling Overhead sign support
0005  S.P. Adjustment -150.00 -3,097.50 10743 0020  S.P. Adjustment -1.00 -56,150.00 23812-2
Piling Overhead sign support
0006  S.P. Adjustment -345.485 -7,134.27 10743 Total for stockpile nbr 1: 0.00 $0.00
Piling Total for proposal line nbr 0167: 0.00 $0.00
0008  S.P. Initial Payment 280.00 5,782.00 10817 Total for item code 7312.01: 0.00 $0.00
Piling
0008 S.P. Adjustment -240.00 -4,956.00 10817
Piling
0009 S.P. Adjustment -40.00 -826.00 10817

Piling
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\Item Cd Hltem Desc \ \Item Cd Hltem Desc \
7322.00 \TYPE B SIGN \ A008.43 \STREET LIGHTING UNIT, TYPE SL-S-45-6-0.20
Project 22151 000 Project 22151 000
Prpsl Line Nbr 0173 Proj Line Nbr Prpsl Line Nbr 0135 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0015 S.P. Initial Payment 368.00 3,889.76 94271 0015 S.P. Initial Payment 2.00 590.00 S5777781
Type B signs St Light Unit
0022  S.P.Closure -368.00 -3,889.76 94271 0020  S.P.Closure -2.00 -590.00 S5777781
Type B signs St Light Unit
Total for stockpile nbr 1: 0.00 $0.00 Total for stockpile nbr 1: 0.00 $0.00
Total for proposal line nbr 0173: 0.00 $0.00 Stkpl Nbr 2
Total for item code 7322.00: 0.00 $0.00 0015  S.P. Initial Payment 2.00 2,653.52 S5777781
Iltem Cd |Item Desc St Light Unit
7323.00 \TYPE C SIGN 0020 S.P. Closure -2.00 -2,653.52 S5777781
Project 22151 000 St'Light Unit
Prpsl Line Nbr 0174 Proj Line Nbr Total for stockpile nbr 2: 0.00 $0.00
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Total for proposal fine nbr 0135: 0.00 $0.00
Total for item code A008.43: 0.00 $0.00
Stkpl Nor 1 Iltem Cd |Item Desc
0015 S.P. Initial Payment 3,998.00 53,253.36 94271 \009.52 STREET LIGHTING UNIT, TYPE SL-BT-45-6-0.20
Type C sign )
0020  S.P.Adjustment -358.00 -4,768.56 94271 Project 22151 000
Type C sign Prpsl Line Nbr 0136 Proj Line Nbr
0022  S.P.Closure -3,640.00 -48,484.80 94271 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Type C sign Stkpl Nbr 1
Total for stockpile nbr 1: 0.00 $0.00 0015 S.P. Initial Payment 2.00 168.46 S5777781
Total for proposal line nbr 0174: 0.00 $0.00 St Light Unit
Total for item code 7323.00: 0.00 $0.00 0020  S.P. Closure -2.00 -168.46 S5777781
St Light Unit
Total for stockpile nbr 1: 0.00 $0.00
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\Item Cd Hltem Desc \ \Item Cd Hltem Desc \
A009.52 \STREET LIGHTING UNIT, TYPE SL-BT-45-6-0.20 \ A018.26 \HIGH MAST LIGHTING UNIT, TYPE T-120
Project 22151 000 Project 22151 000
Prpsl Line Nbr 0136 Proj Line Nbr Prpsl Line Nbr 0139 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 2 Stkpl Nbr 2
0015  S.P. Initial Payment 2.00 3,176.00 S5777781 0022  S.P.Closure -2.00 -19,626.00 S5777781
St Light Unit High Mast Light Unit
0020  S.P. Closure -2.00 -3,176.00 S5777781 Total for stockpile nbr 2: 0.00 $0.00
St Light Unit Total for proposal line nbr 0139: 0.00 $0.00
Total for stockpile nbr 2: 0.00 $0.00 Total for item code A018.26: 0.00 $0.00
Total for proposal line nbr 0136: 0.00 $0.00 \Item cd Hnem Desc \
Total for item code A009.52: 0.00 $0.00 A700.22 | RELOCATE STREET LIGHTING UNIT

Iltem Cd |Item Desc
b018.26 HIGH MAST LIGHTING UNIT, TYPE T-120 |

Project 22151 000

Prpsl Line Nbr 0156 Proj Line Nbr

Project 22151 000 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Prpsl Line Nbr 0139 Proj Line Nbr Stkpl Nbr 1

Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr 0015 S.P. Initial Payment 700 4,004.00 S5777781
Stkpl Nbr 1 Relocate Light Unit Type C

0015 S.P. Initial Payment 2.00 12,720.00 S5788471 0015 S.P. Adjustment -6.00 -3,432.00 S5777781

High Mast Light Unit Relocate Light Unit Type C

0022 S.P. Closure -2.00 -12,720.00 S5788471 0022 S.P. Closure -1.00 -572.00 S5777781

High Mast Light Unit Relocate Light Unit Type C

Total for stockpile nbr 1: 0.00 $0.00 Total for stockpile nbr 1: 0.00 $0.00

Stkpl Nbr 2 Total for proposal line nbr 0156: 0.00 $0.00

0015 S.P. Initial Payment 2.00 19,626.00 S5777781 Total for item code A700.22: 0.00 $0.00

High Mast Light Unit
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P369.18 18" SLOTTED CULVERT PIPE, TYPE 3,4 OR 5
Project 22151 000
Prpsl Line Nbr 0087 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1
0011 S.P. Initial Payment 222.00 9,135.30 J-31886
na
0017 S.P. Adjustment -216.00 -8,888.40 J-31886
na
0020 S.P. Closure -6.00 -246.90 J-31886
na
Total for stockpile nbr 1: 0.00 $0.00
Total for proposal line nbr 0087: 0.00 $0.00
Total for item code P369.18: 0.00 $0.00

Total remaining for contract:

$0.00



